
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:11 AM
Run date

Time

Reviewer: Soheilifard, Saman 16-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 048 Date: 12-Mar-2011 Saturday

Approved Date:

Shift Hours: 07:00 AM 02:30 PM Break: 00:30 Over Time: 07:00

Const Calendar Day: 550

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Elevation 28m:
Work continued today on the A490M bolts for the struts at Elevation 28m. The work consisted of pinning,
installing bolts, and snug tightening only. No bolts have yet been tensioned. Note: The crews prefer to
snug the flange connections on the shaft interior and exterior prior to match marking and tensioning. This
way, any conflicts (i.e. flange splice plate on top of web-to-flange weld) will be identified prior to tensioning
any bolts. The following RoCap set numbers were installed in the locations listed below:

RoCap set # DH4GM300023 (200mm in length) were installed in the following connections:
- On the shaft exterior, the top & bottom flanges of strut A-West-Inner
- On the shaft exterior, the top & bottom flanges of strut A-West-Outer
- Inside the West shaft, the top & bottom flanges of strut A-West-Inner
- Inside the West shaft, the top & bottom flanges of strut A-West-Outer
- Inside the South shaft, the top & bottom flanges of strut A-West-Inner
- Inside the South shaft, the top & bottom flanges of strut A-West-Outer

RoCap set # DH4GM300019 (220mm in length) were installed in the following connections:
- On the shaft exterior, the top & bottom flanges of strut E-South
- On the shaft exterior, the top & bottom flanges of strut E-South (except 1/2 of the bottom flange adjacent
to the North shaft)
- Inside the West shaft, the top & bottom flanges of strut E-North
- Inside the South shaft, the top & bottom flanges of strut E-South

RoCap set # DH4GM300025 (230mm in length) were installed in the following connections:
- On the shaft exterior, the 1/2 of the bottom flange adjacent to the North shaft on strut E-North

*********
Other field work:
Misc work of cleaning, extending scaffolding, and welding down gratings on platforms was ongoing at
several locations.

*********
Submittals:
I finished drafting the State letter in response to ABF-SUB-2170R00, the Electroslag welding plan. It is
"Returned for Correction" based on the comments discussed at the CRM yesterday. I sent a PMIV action
of the draft letter to Rick Morrow, Mark Woods, and Gary Lai.
.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wright, Doug Diary #: 048 Date: 12-Mar-2011 Saturday

Bid Item: 053 T-L01-SFE.05304-0120F4 Tower Lift 01 Strut Façades East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Luis PlancarteIronworker 0.00 4.00 0.00 4.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 0.00 4.00 0.00 4.00

APP Lorenzo PadillaIronworker 0.00 4.00 0.00 4.00

JNM KIMO JOSEIronworker 0.00 4.00 0.00 4.00

JNM Wei TanIronworker 0.00 4.00 0.00 4.00

JNM JOHN CHAPMANIronworker 0.00 4.00 0.00 4.00

JNM MATTHEW GREERIronworker 0.00 4.00 0.00 4.00

FOR KEVIN KARBERIronworker 0.00 4.00 0.00 4.00
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